REQUEST FOR INTERPRETATION (RFI) LoG

LA OLSON & ASSOCIATES

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

406-294-2244 2 FAX 406-294-2248
BLACKFEET COMMUNITY HOSPITAL C168
Expansion & Renovation — Phases 1 & 2

Browning, Montana 2-0Oct-01
RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
01 Overhead coiling door operators 15 Nov 99 cta(e) PCO 02 18 Nov 99
Ola  Overhead coiling door operators 20 Dec 99 20 Dec 99
02 Miscellaneous plumbing & heating 16 Nov 99 - 24 Nov 99
02a  Roof drain at room 1406 10 May 00 ---- ---- 15 May 00
03 Structural dimensions and detail (wmk #1) 24 Nov 99 cta(s) ---- 3 Dec 99
04 Structural detail and dimension (wmk #2) 24 Nov 99 cta(s) 3 Dec 99
05 Window sizes & coiling doors — part 2 29 Nov 99 ihs RFI 01 3 Dec 99
06 Structural dimensions (wmk #3) 30 Nov 99 cta(s) ---- 3 Dec 99
07 Structural steel dimensions (wmk #4) 7 Dec 99 cta(s) - 10 Dec 99
08 Structural steel dimensions (wmk #5) 7 Dec 99 cta(s) - 10 Dec 99
09 Requested plumbing changes 7 Dec 99 - Sub. 25 8 Dec 99
10 Fire-rated/insulated glass 7 Dec 99 - 7 Dec 99
11 Structural dimensions (wmk #6) 9 Dec 99 cta(s) - 23 Dec 99
12 Structural dimensions (wmk #7) 13 Dec 99 cta(s) ---- 23 Dec 99
13 Structural dimensions (wmk #8) 15 Dec 99 cta(s) - 23 Dec 99
14 VAV, duct work & medical gas piping 3 Jan OO 14 Jan 00
15 Ductwork questions 5 Jan OO - - 14 Jan 00
16 Conflicts with existing work 5 Jan 00 - 14 Jan 00
17 Exam light mounting 6 Jan 00 - 6 Jan 00
18 Wall finishes 10 Jan OO - - 10 Jan 00
19 Structural dimension (wmk #9) 13 Jan 00 cta(s) - 19 Jan 00
20 Opening at door 1003-1 11 Jan OO cta(s) - 14 Jan 00
20a  Opening at door 1003-1/structural follow-up  N/A cta(s) -—-- 19 Jan OO
21 Conflicts with existing 14 Jan OO ---- -—-- 7 Feb 00
22 Gasket replacement 14 Jan 00 14 Jan 00
23 EIFS substrate 14 Jan 00 ——— - 14 Jan 00
24 Structural dimensions (wmk #10) 18 Jan OO cta(s) -—-- 19 Jan OO
25 Structural gussets & stiffeners (wmk #11) 21 Jan OO cta(s) 24 Jan 00
26 Structural elevations (wmk #12) 21 Jan OO cta(s) -—-- 24 Jan 00
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REQUEST FOR INTERPRETATION (RFI) LOG

LA OLSON & ASSOCIATES

2526 GRAND AVENUE

406/656-2244

BILLINGS, MONTANA 59102

FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 02.10.01
Expansion & Renovation — Phases 1 & 2

RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
27 Structural base plates (wmk #13) 24 Jan 00 cta(s) ---- 2 Feb 00
28 Structural beam connections (wmk #14) 26 Jan 00 cta(s) - 2 Feb 00
29 Structural angle sizes (wmk #15) 28 Jan 00 cta(s) - 2 Feb 00
30 Structural beam elevations (wmk #16) 1 Feb OO cta(s) ---- 7 Feb 00
31 Eye wash in pharmacy 1 Feb OO 2 Feb 00
32 Ceiling tile in at dental operatory rooms 1 Feb OO0 ---- ---- 2 Feb 00
33 Structural beam elevation (wmk #17) 7 Feb 00 cta(s) ---- 11 Feb OO
34 Structural column base plate (wmk #18) 10 Feb 0O cta(s) - 14 Feb 00
35 Structural beam & faux painted pipes 11 Feb OO cta(s) ---- 14 Feb 00
36 Structural skylight framing 11 Feb OO cta(s) RFI 06 14 Feb OO
37 Air separator location 2 Mar 00 RFI 16 21 Mar 00
38 Fuel tank / ACC-1 locations 2 Mar 00 - Clar. 9 21 Mar 00
39 Heating water return — existing pipe size 2 Mar 00 ---- - 6 Apr 00
40 Fire sprinkler system — backflow preventer 2 Mar 00 - 22 Mar 00
41 Fire-smoke damper actuators 7 Mar OO0 cta(e) ---- 17 Mar 00
XX Stairs at gridline 4 (WMK #24) 13 Mar 00 cta(s) ---- 17 Mar 00
43 Sewer line coordination with phases 16 Mar 00 eng inc. ---- 20 Mar 00
43a  Sewer line coordination with phases internal from lao~ ---- follow-up 21 Mar OO
43b  Sewer line coordination with phases 28 Mar 00 - from Central 28 Mar 00
43c  Sewer line coordination — exterior follow-up eng inc. - 30 Mar 00
43d  Sewer line coordination — storm sewer 31 Mar 00 eng inc. ---- 11 May 0O
XY Wallpaper borders for pharmacy & records 21 Mar 00 jmkeil ---- 22 Mar 00
XZ Finish flooring at medical records platform 28 Mar 00 brc.harris = ---- 28 Mar 00
44 Crawlspace motorized dampers 3 Apr 00 - 18 Apr 00
45 Water coolers — wall depth 3 Apr 00 ---- -—-- 18 Apr 00
46 Sequence of operations (EF-9 & dampers) 6 Apr 00 - 11 Apr OO0
47 Handicap shower seat 6 Apr 00 - 6 Apr 00
48 Canopy connection to building 12 Apr OO cta(s) -—-- 17 Apr 00
49 Canopy truss elevation 12 Apr OO0 cta(s) - 17 Apr 00
50 Existing site electrical lines 1 May 00 cta(e) - N/A

51 Hot water dispenser & ice machine plumbing 10 May 00 -—-- ---- 15 May OO
52 Existing plumbing lines to be relocated 24 May 00 - 9 June 00




REQUEST FOR INTERPRETATION (RFI) LOG

LA OLSON & ASSOCIATES

406/656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102
FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 02.10.01
Expansion & Renovation — Phases 1 & 2
RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
53 High pressure steam & roof downspout 30 May 00 - - 9 June 00
53(2) Chasein 1315 & hole in floor of 1313 1 June 0O ---- 2" #53/see #21 5 June 00
54 Yard hydrant piping 5 June 00 5 June 00O
55 Lift station controls 5 June 00 cta(e) --- 5 June 00
X4 Dimension to hoistway from grid line 10 19 June 00 ---- - 19 June 00
X4a Dimension to hoistway from grid line 10 N/A cta(s) structural 21 June 00
X5 Layout shift at grid line 10 19 June 00 cta(s) 21 June 00
58 Missing embed angles 19 June 00 cta(s) - 26 June 00
59 Pilaster at northeast corner (E-5) 21 June 00 cta(s) 20 July OO
X6 Spread footing locations at grids 10 & 11 22 June 00 cta(s) 26 June 00
59(2) Roof drain in south wall of room 1330 27 June 00 ihs ---- 3 July OO
60 Plates for columns at A-9 and A-10 27 June 00 cta(s) 28 June 00
61 Existing roof drain at area A 30 June 00 - 3 July OO0
62 Existing pilaster alignment (7.8-E) 30 June 00 cta(s) field dir 06 26 July OO
X7 Plastic laminate for 1304 & 1308 29 June 00 - 3 July 00
63 Existing overhang at grid 8-K.5 11 July OO0 13 July 00
64 Base plate at grid 9.25 10 July 00 cta(s) 17 July 00
64a Base plate at grid 9.3 (follow-up N/A cta(s) follow-up 22 Aug 00
65 Joist at column at grid 9.3 24 July 00 cta(s) - 26 July OO0
66 Sanitary & storm sewer — area B 26 July 00 26 July 00
67 Piegan Road Paving 26 July OO0 eng inc  S&H follow-up 1&4 Aug 00
68 Canopy length at area B 27 July OO0  eng inc/cta(s) S&H to price 31 Aug OO
X8 Proposed structural change — area B 14 Sep 00 cta(s) 15 Sep 00
X9 Missing bond beams at existing 13 Sep 00 cta(s) -—-- 15 Sep 00
Y1 Openings for elevator hoistway 26 Sep 00 ---- -—-- 28 Sep 00
Y2 Test & balance for phases 28 Sep 00 5 Oct 00
Y3 Smoke/fire dampers 28 Sep 00 2 July 01
Y4 Relief dampers without back draft dampers 28 Sep 00 ---- -—-- 13 Oct 00
Y5 Parking lot striping paint 28 Sep 00 eng inc fromsub 29 Sep 00
Y6 Venting of condensate relief pumps 31 Oct 00 ---- ---- 7 May 01
69 Ledger angles for CMU at the roof 31 Oct 00 cta(s) 6 Nov 00
70 Stem walls at ambulance garage 31 Oct 00 cta(s) 6 Nov 00
71 EIFS/tile detail at top of wall 20 Nov OO -—-- ---- 20 Nov OO




REQUEST FOR INTERPRETATION (RFI) LOG

LA OLSON & ASSOCIATES

406/656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102
FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 02.10.01
Expansion & Renovation — Phases 1 & 2

RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
72 Chain link fence fabrication 20 Nov 00 20 Nov 00
Y7 Safety net support at helistop 5Jan 01 cta(s) - 8 Jan 00
Y8 Miscellaneous mechanical/control questions 8 Jan 00 ---- VOID

72(2" Header at entry K2 8 Jan 01 cta(s) 9 Jan 01
73 Lintel angle at entry K1 19 Jan 01 cta(s) - 19 Jan 01
74 North lobby soffit elevations 22 Jan 01 cta(s) 23 Jan 01
75 Void on canopy steel purlins 23 Jan 01 cta(s) 24 Jan 01
75a  Void on canopy steel purlins — follow-up 29 Jan 01 - - 29 Jan 01
76 Plastic laminate and solid surface materials 26 Feb 01 - ---- 1 Mar 01
77 Partition assembly above door(s) 1409-1 19 Mar 01 - 19 Mar 01
78 Metal pan trim at canopies 27 Mar 01 - 27 Mar 01
78a Metal pan trim at canopies 16 Apr 01 - - 16 Apr 01
78b  Metal pan trim at canopies 16 Apr 01 17 Apr 01
78c  Metal pan trim at canopies 19 Apr 01 - - 20 Apr 01
78d  Metal pan trim at canopies 20 Apr 01 23 Apr 01
78e  Metal pan trim at canopies 23 Apr 01 - sketch by S&¢H 1 May 01
78f Metal soffit panels at canopies 14 Aug 01 30 Aug O1
79 Helistop walkway support 27 Mar 01 27 Mar 01
80 Dental area gas turrets at 1420 12 Apr 01 e ---- 16 Apr 01
81 Dental vacuum pump and air compressor 12 Apr 01 2 July 01
82 Condensate return & steam piping - 1557 12 Apr 01 - - VOID

83 Dimension conflict at storefront 1401 26 Apr 01 ---- ---- 26 Apr 01
84 Power for smoke and fire dampers 3 May 01 cta(e) 7 May 01
85 Power for instant hot water heaters 30 Apr 01 cta(e) 7 May 01
86 Power for control boxes on HVAC units 30 Apr 01 cta(e) 7 May 01
86a  Power for control boxes on HVAC units 14 May 01 cta(e) - 22 May 01
87 Coax wiring for television locations 30 Apr 01 cta(e) clarification 43 7 May 01
88 Testing, Adjusting & Balance issues 11 July O1 -—-- Area A 2 Aug O1
88a  Testing, Adjusting & Balance issues N/A - Area B 31 Aug O1
89 Return air, room 1441 8 Aug 01 -—- 5 Sep 01
20 Colored precast cap - interior planter 25 Aug 01 30 Aug 01
90a Interior planter 4 Sep 01 ---- ---- 5 Sep 01




REQUEST FOR INTERPRETATION (RFI) LOG

LA OLSON & ASSOCIATES

406/656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 02.10.01
Expansion & Renovation — Phases 1 & 2

RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED

91 Grade at retaining walls 29 Aug 01 - 30 Aug 01

9l1a  Grade at retaining walls 12 Sep 01 - - 12 Sep 01

91b  Grade at retaining walls 13 Sep 01 14 Sep 01

92 Existing roof drain at court yard planter 14 Sep 01 - 14 Sep 01




